

100% Money Back
Guarantee

Vendor:SAP

Exam Code:C_TPLM22_64

Exam Name:SAP Certified Application Associate -
Project System with SAP ERP 6.0 EHP4

Version:Demo

QUESTION 1

Which of the following related to an activity stipulates the activity type and determines how an activity is handled during calculation, scheduling and capacity planning? Please choose the correct answer.

- A. Customizing key
- B. Control key
- C. Scheduling key
- D. Confirmation key

Correct Answer: B

QUESTION 2

- A. Yes using operative status
- B. Yes using status modes
- C. No
- D. Yes

Correct Answer: D

QUESTION 3

How do you reduce the scheduled duration of internally-processed activities if the time period within which the activities are to be scheduled is not long enough to process all activities? Please choose the correct answer.

- A. Milestones
- B. Capacity breach
- C. Reduction
- D. Scheduling breach

Correct Answer: C

QUESTION 4

Which of the following prerequisites need to be met in order to analyze the capacity requirements of an activity?

There are 3 correct answers to this question.

- A. A distribution key must be maintained in the work center
- B. Scheduling must have been carried
- C. The capacity requirements indicator must not be set in the network header
- D. A work center must be maintained in the activity

Correct Answer: ABD

QUESTION 5

Which of the following allows you to view project objects with key performance data for quick analysis and update the percentage complete for earned value calculations? Please choose the correct answer. Response:

- A. Project reporting
- B. Progress analysis work bench
- C. Project analysis Team View
- D. Project progress analysis

Correct Answer: B

QUESTION 6

What are the various transactions in SAP PS with which a work breakdown structure can be created?

There are 3 correct answers to this question.

Response:

- A. Structure planning
- B. Project planning
- C. Project planning board
- D. Create work breakdown structure

Correct Answer: ACD

QUESTION 7

In bottom-up time scheduling scenario the differences between the earliest and latest dates of an activity are referred to as? Please choose the correct answer.

Response:

- A. Deviations
- B. Time gaps
- C. Floats
- D. High priority

Correct Answer: C

QUESTION 8

Response:

- A. Checking group
- B. Checking rule
- C. Scope of check
- D. Check types

Correct Answer: ABC

QUESTION 9

Which of the following can be derived automatically when you carry out scheduling in projects with networks?

There are 2 correct answers to this question.

- A. WBS element dates
- B. Scheduling dates
- C. Activity dates
- D. Network dates

Correct Answer: AC

QUESTION 10

Consider a scenario in easy cost planning where you plan dates and resources in network activities and the system automatically determines the corresponding planned costs as part of network costing. In this scenario planned costs are determined for which of the following? There are 3 correct answers to this question. Response:

- A. Primary costs for general costs activities
- B. Primary costs for material components

- C. Primary costs for service activities
- D. Activity inputs for internally-processed activities

Correct Answer: ABD

QUESTION 11

Which of the following costs are automatically calculated based on the resource requirements identified for activities and operations when using networks and activities? Please choose the correct answer.

- A. Manual costs
- B. Actual costs
- C. Planned costs
- D. Element costs

Correct Answer: C

QUESTION 12

Response:

- A. WBS elements
- B. Sales orders
- C. Settlement rules
- D. Result analysis

Correct Answer: AB