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QUESTION 1

Project or phase closure guidelines or requirements, historical information, and the lessons learned knowledge base are
examples of which input to the Close Project or Phase process? 

A. Organizational process assets 

B. A work breakdown structure 

C. The project management plan 

D. Enterprise environmental factors 

Correct Answer: A 

 

QUESTION 2

High-level project risks are included in which document? 

A. Business case 

B. Risk breakdown structure 

C. Project charter 

D. Risk register 

Correct Answer: C 

 

QUESTION 3

Definitions of probability and impact, revised stakeholder tolerances, and tracking are components of which subsidiary
plan? 

A. Cost management plan 

B. Quality management plan 

C. Communications management plan 

D. Risk management plan 

Correct Answer: D 

 

QUESTION 4

Which is the document that presents a hierarchical project organization? 

A. WBS 



B. CPI 

C. OBS 

D. BOM 

Correct Answer: C 

 

QUESTION 5

The project charter is an input to which process? 

A. Develop Project Charter 

B. Develop Project Management Plan 

C. Monitor and Control Project Work 

D. Perform Integrated Change Control 

Correct Answer: B 

 

QUESTION 6

Which of the following characteristics are found in a functional organizational structure? 

A. Little or no project manager authority, little or no resource availability, and the functional manager controls the project
budget 

B. Limited project manager authority, limited resource availability, and a part-time project manager\\'s role 

C. Low to moderate project manager authority, low to moderate resource availability, and a full-time project manager\\'s
role 

D. High to almost total project manager authority, high to almost total resource availability, and full-time project
management administrative staff 

Correct Answer: A 

 

QUESTION 7

Activity resource requirements and the resource breakdown structure (RBS) are outputs of which Project Time
Management process? 

A. Control Schedule 

B. Define Activities 

C. Develop Schedule 

D. Estimate Activity Resources 



Correct Answer: D 

 

QUESTION 8

What are the identified risks for doing excessive decomposition in a WBS? 

A. Insufficient project funding and disqualification of sellers 

B. Insufficient project funding and ineffective use of resources 

C. Disqualification of sellers and non-productive management efforts 

D. Non-productive management effort and inefficient use of resources 

Correct Answer: D 

 

QUESTION 9

The CPI is .92, and the EV is US$172,500.What is the actual cost of the project? 

A. US$158,700 

B. US$172,500 

C. US$187,500 

D. US$245,600 

Correct Answer: C 

 

QUESTION 10

The component of the risk management plan that documents how risk activities will be recorded is called: 

A. tracking 

B. scoping 

C. timing 

D. defining 

Correct Answer: A 

 

QUESTION 11

Which of the following conditions should the project manager consider when working on the scheduling for an adaptive
environment? 



A. Defining, sequencing, estimating activity durations, and developing a schedule model are so tightly linked that they
are viewed as a single process. 

B. The detailed project schedule should remain flexible throughout the project to accommodate newly gained
knowledge. 

C. An iterative scheduling and on-demand, pull-based scheduling will be required. 

D. To address the full delivery schedule, a range of techniques may be needed and then need to be adapted. 

Correct Answer: A 

 

QUESTION 12

Which quality management and control tool is useful in visualizing parent-to-child relationships in any decomposition
hierarchy that uses a systematic set of rules that define a nesting relationship? 

A. Interrelationship digraphs 

B. Tree diagram 

C. Affinity diagram 

D. Network diagram 

Correct Answer: B 
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