

100% Money Back
Guarantee

Vendor:Dassault Systemes

Exam Code:ENOV612-PRG

Exam Name:V6 ENOVIA V6 Program Central
(V6R2012)

Version:Demo

QUESTION 1

A Route is...?

- A. A set of tasks specifically defined for a group of people
- B. It is a view that helps in project tracking and shows the status of selected projects
- C. It is a document or an object added to a task to help its completion
- D. It is a hierarchy of tasks

Correct Answer: A

QUESTION 2

Which dependency code do you assign if the selected task CANNOT start until the current task starts?

- A. Finish-To-Finish
- B. Finish-To-Start
- C. Start-To-Finish
- D. Start-To-Start

Correct Answer: D

QUESTION 3

A Program is a collection of:

- A. Work Breakdown Structures
- B. Routes
- C. Projects
- D. Tasks

Correct Answer: C

QUESTION 4

You can group Projects into Programs by:

- A. creating the Program first and then creating the Projects in that Program
- B. create the Projects first and then create the Program to add the Projects

- C. the order of creating Projects and Programs are not important
- D. you cannot add Projects to Programs

Correct Answer: C

QUESTION 5

If no dependencies are added to the tasks,

- A. the start and end dates are all the same
- B. the start dates are all the same and the end dates are automatically adjusted according to the duration entered
- C. the start dates are the same with the end date the project end date
- D. the start dates of the tasks are automatically adjusted according to the duration entered

Correct Answer: B

QUESTION 6

When creating a Program, you must specify:

- A. all the projects that will be part of the Program
- B. the Description of the Program
- C. the Owner of the Program
- D. the Status of the Program

Correct Answer: B

QUESTION 7

Which type of Project do you create if you want to propose an idea and solicit feedback about it?

- A. Concept Project
- B. Discussion Project
- C. Prototype Project
- D. Review Project

Correct Answer: A

QUESTION 8

A potential problem that may prevent the completion of a task or project is called a:

- A. Risk
- B. Issue
- C. Discussion
- D. Dependency

Correct Answer: A

QUESTION 9

A Work Breakdown Structure is a hierarchy of ...?

- A. Tasks
- B. Roles
- C. Deliverables
- D. Routes

Correct Answer: A

QUESTION 10

If you select the Metrics Icon on the below dashboard, what happens?

- A. Data that has been generated will be displayed in a series of graphs
- B. A Financial line graph will be displayed that will show actual costs of the program
- C. A Bar chart will be displayed with the Actual and Estimated costs
- D. A Pie chart will be displayed indicating the Cost Ratio breakdown

Correct Answer: A

QUESTION 11

When creating a Resource Loading report, you can use what periods?

- A. Weekly, Monthly, Quarterly
- B. Daily, Weekly, Monthly
- C. Daily, Weekly, Quarterly
- D. Weekly, Monthly, Yearly

Correct Answer: A

QUESTION 12

When you create a Project from a template, what method is used to determine what WBS tasks will be created?

- A. Project Policy
- B. Project Visibility
- C. Questions assigned to tasks
- D. Task Dependency

Correct Answer: C